COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 14/ 2018

ESTI MATE SUMVARY 14: 08: 34
CONTI D C20589 ESTI MATE NO 0004 FI NL SPEC YR: 2005
PCN: 20589- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TIME ALLOW 42 \ORK DAYS
Jimy Creek Tributary Channel Repair at SH 94 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 42 WORK DAYS
PRQJECT NO. STA094A- 034
CRI TI CAL CULVERT PRQJECT ON SH
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 14/ 2018 DATE TIME STARTED 11/06/2017
6215 CLEAR CREEK PARKWAY DATE LET 10/ 05/ 2017 DATE WORK BEGAN  01/02/2018
DATE AWARDED 10/ 11/ 2017 DATE TI ME STOPPED 04/04/2018
DATE CONTRACT EXECUTED 11/03/2017 DATE ACCEPTED 04/ 04/ 2018
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 11/06/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 635, 125. 50 PARTI Cl PATI NG $ 628, 875. 50 $ 0.00
AWARD PRQIJECT AMT: $ 599, 401. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 02% TOTAL EARNI NGS 628, 875. 50 0.00
FUNDS AVAI LABLE: $ 6, 250. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 628, 875. 50 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 8,991. 02
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 628, 875. 50 8,991. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 628, 875. 50 8,991. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 991. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20589 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20589-BI D ESTI MATE RUN 05/ 14/ 2018
PRQJECT: STA094A- 034 ESTI MATE NO 0004 14: 08: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0010 202- 00000 *Rermoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0. 00
7, 500. 00000 1.000 7,500. 00
0015 202-00033 *Renoval of Pipe 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0020 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
6, 800. 00000 1.000 6, 800. 00
0025 203-00060 *Enbanknment Material (Conplete In Place) 1, 962. 000 1,962. 000
cY 0. 000 0. 00
30. 00000 1, 962. 000 58, 860. 00
0030 203-01594 Conbi nati on Loader 40. 000 40. 000
HOUR 0. 000 0. 00
130. 00000 40. 000 5, 200. 00
0035 203-01597 Pot hol i ng 24.000 24.000
HOUR 0. 000 0. 00
275. 00000 24.000 6, 600. 00
0040 206-00100 *Structure Backfill (Cass 1) 1, 625. 000 1, 625. 000
cY 0. 000 0. 00
40. 00000 1, 625. 000 65, 000. 00
0045 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0050 208- 00009 *Erosi on Log Type 2 (18 Inch) 240. 000 240. 000
LF 0. 000 0. 00
4. 00000 240. 000 960. 00
0055 208-00020 *Silt Fence 325. 000 325. 000
LF 0. 000 0. 00

1. 00000 325. 000 325. 00



CONTI D: C20589

PCN: 20589-BI D

PRQIECT STA094A- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 208-00045 Concrete Washout Structure

0065 208-00070 *Vehi cl e Tracki ng Pad

0070 208-00103 Renoval and Di sposal of Sedinent
0075 208-00105 Renoval and Disposal of Sedi nent
0080 208-00106 *Sweepi ng (Sedi nent Renoval)
0085 208-00207 *Erosi on Control Managenent
0090 210-01000 *Reset Fence

0095 211-03005 Dewat eri ng

0100 212-00006 Seedi ng (Native)

0105 213-00013 Spray-on Mil ch Bl anket

0110 240-00010 Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 900. 00000
1. 000
EACH
1, 500. 00000
(Labor) 10. 000
HOUR
58. 00000
(Equi prent) 10. 000
HOUR
125. 00000
10. 000
HOUR
125. 00000
14. 000
DAY
125. 00000
89. 000
LF
7.00000
1. 000
LS
5, 000. 00000
0. 600
ACRE
2,500. 00000
1, 800. 000
LB
4.00000
0. 000
HOUR

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

89. 000
0. 000
89. 000

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

1, 800. 000
0. 000
1, 800. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 34

AMOUNT

1, 900.

1, 500.

580.

1, 250.

1, 750.

623.

1, 500.

7,200

00

00

00

00

.00

00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 240- 00020

0120

420- 00102

0125

501- 00200

0130

506- 00212

0135

601-01050

0140

602- 00000

0145

603- 10600

0150

607- 00000

0155

607- 00005

0160

607- 00010

0165 607-01000

C20589

20589-BID
STAO094A- 034

| TEM
DESCRI PTI ON

Netting

*Geotextile (Erosion Control) (Class 1)

St eel

Sheet Piling (Type I1)

*Riprap (12 Inch)

Concrete Class B (Wall)

Rei nforcing Steel

*60 I nch Corrugated Steel

Pi pe

*Li ne Post

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre with Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
8. 00000
875. 000
sy
2.00000
9, 475. 000
SF
24. 80000
495. 000
cy
62. 00000
46. 000
cy
1, 400. 00000
2, 919. 000
LB
2.50000
250. 000
LF
95. 00000
9. 000
EACH
112. 00000
1. 000
EACH
200. 00000
6. 000
EACH
200. 00000
251. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

875. 000
0. 000
875. 000

9, 475. 000
0. 000
9, 475. 000

495. 000
0. 000
495. 000

46. 000
0. 000
46. 000

2,919. 000
0. 000
2,919. 000

250. 000
0. 000
250. 000

9. 000
0. 000
9. 000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

251. 000
0. 000
251. 000
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ESTI MATE RUN 05/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 34

AMOUNT

1, 750.

234, 980

30, 690

64, 400

7,297

23,750

1, 008.

200.

1, 200.

2,008

.00

00

00

00

00

50

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 607-11525

0175

625- 00000

0180

626- 00000

0185

626- 01104

0190

630- 00000

0195

630- 00012

0200

630- 80341

0205

630- 80342

0210

630- 80343

0211

630- 80360

0215 700-70010

C20589

20589-BID
STAO094A- 034

| TEM
DESCRI PTI ON

Fence (Plastic)

Construction Surveying

*Mbbi | i zati on

*Public Information Services (Tier V)

*Fl aggi ng

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Drum Channel Dev Not Included in Oiginal

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Contr act

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
5. 00000
1. 000
LS
3, 800. 00000
1. 000
LS
46, 000. 00000
1. 000
LS
4,500. 00000
12. 000
HOUR
25. 00000
42.000
DAY
450. 00000
0. 000
EACH
25. 00000
14. 000
EACH
25. 00000
0. 000
EACH
25. 00000
23.000
EACH
28. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

200. 000
0. 000
200. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

12. 000
0. 000
12. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

23.000
0. 000
23.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 34

AMOUNT

1, 000

3, 800

46, 000

4,500

300

18, 900

350.

644.

00

00

00

00

00

00

.00

00

.00

00

.00



CONTI D: C20589 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20589-BI D ESTI MATE RUN 05/ 14/ 2018
PRQJECT: STA094A- 034 ESTI MATE NO. 0004 14: 08: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70016  F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  633,175.50$ 0.00% 626,925.50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0230 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
1, 950. 00000 1. 000 1, 950. 00
CAT 0400 CURRENT AMT $ 1,950.00 $ 0.00$ 1, 950. 00

PRQJECT TOTAL CURRENT AMI $  635,125.50$% 0.00% 628,875.50



